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SALISBURY BEACH COMFORT STATION AND WELCOME CENTER 

PROGRESS REPORT 

 
WEEK ENDING APRIL 23, 2021 

________________________________________________________________________________________ 

CONTRACTOR EXPECTED COMPLETION 

Castagna Construction July 2021 and October 2021 

 

ARCHITECT PROJECT BUDGET 

Epstein Joslin Architects  $5.2M
 _________________________________________________________________________________________________ 
 

SCOPE OF WORK 

Replacement of the existing public toilet facilities with two new buildings. The new Comfort Station and 

Welcome Center will provide fully accessible facilities, flexibly configured to provide year-round toilet 

facilities between the beach and public parking along with public gathering spaces, information, and storage 

in support of the Broadway Mall activities. The two structures are located to serve together as a welcoming 

portal to Salisbury Beach. The restrooms are intended to serve those parking and arriving/departing the beach, 

as well as those beachgoers who are at the beach and nearby businesses. Given the proximity to the beach, 

both buildings have to be elevated to address potential flood elevations and dune migration. The design 

approach has been reviewed with the Building Department, Conservation Commission, and Massachusetts 

DEP. 

 

 

CURRENT STATUS 

 

At Corner Parking, construction of the raised deck is nearly completed. The concrete will be poured next 

week. The wood framing is anticipated to start Monday May 3. Framing will take a couple weeks to 

complete. 

 

Pile installation and pile cap detailing will continue at Broadway. The conduit for the National Grid feed to 

Broadway will be installed before the end of the month.  
 

Prepping for curbing work along Beach Road will be starting the week of April 26. Paving of Beach Road by 

the State will start the following week.  
 

 

UPCOMING WORK ACTIVITIES 

 

The construction fence will be pulled out of the east parking lot by the end of the month. 

 

 


